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ATTACHMENT	5.	SCHEDULE	

	

	

The	schedule	on	the	next	page	summarizes	the	duration	of	the	four	budget	categories	for	each	project	
included	in	this	application.	 	This	schedule	is	a	roll‐up	of	the	individual	project	schedules	that	are	
shown	later	in	this	attachment.			

For	 each	 of	 the	 projects	 contained	 in	 this	 application,	 the	 following	 sections	 include	 the	 project	
schedule	and	a	description	of	how	the	schedule	shown	is	realistic,	reasonable,	and	accomplishable	
based	on	the	state	of	the	project	development.		The	schedules	show	the	start	and	end	dates	for	each	
project	task,	project	milestones	and	the	duration	in	Gantt	chart	form.	The	schedule	also	illustrates	
work	items	that	are	dependent	on	one	another	through	linkages.		

Please	note	the	following	conventions	that	have	been	used	for	these	schedules:	

 Tasks	 that	 are	ongoing	have	been	 given	 start	 dates	based	on	 the	 tolerance	of	 the	project	
proponent	to	accept	the	risk	of	initiating	work	prior	to	receiving	a	funding	agreement.	For	
those	projects	willing	to	accept	some	risk,	an	assumed	start	date	of	December	21,	2015	was	
selected	as	the	anticipated	date	for	the	announcement	of	final	grant	awards.	For	risk‐adverse	
projects	requiring	a	draft	funding	agreement,	a	start	date	of	January	4,	2016	was	selected.	
These	start	dates	would	change	based	on	when	California	Department	of	Water	Resources	
(DWR)	 announces	 the	 final	 funding	 awards	 and	 when	 draft	 funding	 agreements	 will	 be	
completed.	

 Tasks	 that	are	complete	are	shown	with	0	day	durations	at	 the	assumed	start	date	of	 the	
project.		Proof	of	completion	of	these	tasks	and	deliverables	will	be	transmitted	to	DWR	after	
grant	award.	

The	reason	for	these	conventions	is	to	allow	the	Gantt	charts	to	focus	on	and	show	detail	during	the	
period	after	the	assumed	award	date	of	the	grant.		
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Project	1:	Grant	Administration	(City	of	Modesto)	
The	Grant	Administration	Project	for	the	East	Stanislaus	2015	IRWM	Grant	will	follow	the	schedule	
shown	 below.	 The	 project	 will	 commence	 with	 the	 grant	 award,	 and	 will	 terminate	 when	 all	
requirements	of	the	grant	agreement	have	been	met.		

Schedule	Justification	
The	schedule	presented	for	the	Grant	Administration	Project	 is	based	on	an	approximation	of	the	
final	grant	award	date,	time	required	for	drafting	and	executing	the	funding	agreement,	and	on	the	
schedules	for	the	two	other	projects	contained	in	this	application.		This	schedule	focuses	solely	on	
meeting	the	terms	and	requirements	that	will	be	included	in	the	grant	agreement	with	the	City	of	
Modesto.		As	such,	this	schedule	is	considered	to	be	realistic,	reasonable	and	accomplishable	based	
on	the	states	of	the	two	projects	contained	in	this	application. 
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Project	2:	North	Valley	Regional	Recycled	Water	Program	(City	of	
Modesto)	

Implementation	of	the	North	Valley	Regional	Recycled	Water	Program	will	follow	the	schedule	
below.	The	inter‐regional	project,	sponsored	by	the	City	of	Modesto,	City	of	Turlock,	and	Del	Puerto	
Water	District,	will	begin	once	the	grant	is	award	(assumed	to	be	December	21,	2015)	and	is	expected	
take	less	than	three	years	to	complete.		

Schedule	Justification	
Construction	activities	of	the	NVRRWP	are	expected	to	begin	in	September	2016.		This	is	a	reasonable	
anticipated	start	date	based	on	the	current	project	status	and	the	remaining	work	to	be	completed	
prior	to	implementation.		

A	 significant	 amount	 of	 progress	 has	 been	 made	 on	 the	 NVRRWP	 over	 the	 last	 few	 years.	 The	
NVRRWP	Feasibility	Study	(FS)	was	prepared	in	2013	which	identified	the	preferred	alternative	of	
conveying	recycled	water	from	the	Cities	of	Modesto	and	Turlock	to	DPWD	via	the	Delta‐Mendota	
Canal	(DMC).	In	conjunction	with	the	development	of	the	FS,	other	studies	were	completed,	such	as	
the	Pipeline	Corridor	Study,	 the	Assessment	of	Potential	Effects	on	Fisheries	Habitat,	and	the	San	
Joaquin	River	Flow	Analysis.	These	studies	provided	the	basis	for	the	Facilities	Plan	(i.e.	pre‐design),	
completed	in	May	2015,	environmental	documentation,	and	permitting	process.	A	preliminary	list	of	
permits	required	for	construction	and	operation	of	the	NVRRWP	has	been	identified	and	discussions	
with	 the	permitting	agencies	has	begun.	An	Environmental	 Impact	Report/Environmental	 Impact	
Statement	 (EIR/EIS)	was	prepared	 in	 2014,	 and	 the	document	was	 certified	 in	 June	 of	 2015.	 	 In	
parallel	 to	 preparation	 of	 the	 EIR/EIS,	 design	 was	 initiated	 and	 applications	 for	 permits	 to	 be	
acquired	were	begun.		Upon	completion	of	design	and	permitting,	the	City	of	Modesto,	in	conjunction	
with	the	project	partners,	will	release	the	advertisement	for	bid	and	award	a	contractor	to	construct	
the	 NVRRWP.	 	 Construction	 activities	 are	 anticipated	 to	 begin	 in	 September	 2016	 and	 finish	 in	
December	of	2017.			

This	schedule	is	realistic,	reasonable,	and	accomplishable.		There	is	significant	public	and	regulatory	
support	for	this	project	resulting	in	limited	institutional	and/or	regulatory	obstacles.		The	NVRRWP	
project	 partners	 have	 been	 in	 communication	 with	 San	 Luis	 Delta‐Mendota	 Water	 Authority	
(SLDMWA)	regarding	use	of	the	DMC,	the	U.S.	Bureau	of	Reclamation,	the	City	Councils	of	Modesto	
and	Turlock,	the	State	Water	Resources	Control	Board	and	Regional	Water	Quality	Control	Board,	
DPWD	landowners	/	growers,	California	Department	of	Public	Health,	the	Nature	Conservancy,	and	
elected	representatives	at	the	local,	regional,	state,	and	federal	levels.		Outreach	to	stakeholders	and	
interested	 entities	 is	 ongoing,	 as	 is	 communication	 with	 permitting,	 regulatory,	 and	 partnering	
agencies.		The	NVRRWP	partners	are	working	on	interim	water	deliveries	to	help	DPWD	respond	to	
the	current	drought	and	will	work	to	maintain	the	schedule	to	deliver	the	entire	projected	volume	of	
recycled	water	to	growers	by	2018.  
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Project	3:	Area	2	Stormwater	to	Sanitary	Sewer	Cross	Connection	
Removal	Project	(City	of	Modesto)	
The	Area	2	Stormwater	to	Sanitary	Sewer	Cross	Connection	Removal	Project	will	 follow	the	
schedule	shown	below.	The	City	of	Modesto	has	completed	and	successfully	implemented	Phase	1	of	
the	 overall	 cross‐connection	 removal	 program,	 and	 final	 design	 and	 construction	 of	 Phase	 2,	 for	
which	grant	funding	is	being	sought,	will	begin	once	the	grant	is	award	(assumed	to	be	December	21,	
2015).		The	Project	is	expected	take	less	than	three	years	to	complete.		

Schedule	Justification	
Final	 design	 and	 construction	 activities	 for	 the	 Areas	 2	 Stormwater	 to	 Sanitary	 Sewer	 Cross	
Connection	Removal	Project	are	expected	to	begin	in	early	2016.	 	This	is	a	reasonable	anticipated	
start	 date	 based	 on	 the	 current	 project	 status	 and	 the	 remaining	work	 to	 be	 completed	 prior	 to	
implementation.	The	start	date	will	also	be	influenced	by	the	receipt	of	the	draft	funding	agreement	
for	this	project.	

As	previously	noted,	the	City	constructed	Phase	1	of	the	project	in	Garrison	Park	in	2014.		The	system	
work	 flawlessly	 during	 a	 100‐year	 event	 that	 occurred	 on	 December	 2,	 2014.	 Based	 on	 lessons	
learned	from	Phase	I,	this	Phase	2	project,	to	be	implemented	in	Roosevelt	Park,	will	be	designed	to	
incorporate	lessons	learned	from	Phase	1.			

This	schedule	is	realistic,	reasonable,	and	accomplishable.		The	proposed	Project	has	been	designed	
through	35%,	and	all	environmental	documentation	has	been	completed.		Necessary	project	permits	
have	been	identified,	as	have	supplemental	studies	required	to	complete	the	100%	project	design.	
Furthermore,	as	the	City	has	already	implemented	the	first	phase	of	the	project,	it	has	experience	in	
regards	to	the	schedule	required	for	such	a	project	design	and	construction,	in	addition	to	templates	
from	which	to	complete	final	design	and	for	the	construction	specifications	and	bid	package.		These	
documents	will	expedite	the	completion	and	construction	of	the	Phase	2	project	in	Roosevelt	Park.			  

	 	



 

East	Stanislaus	2015	IRWM	Grant	Application	‐	Attachment	5	 Page	8	

	


